
Contract Change Order

Contract Change Order

DRAFT
This is Change Order ("CO") No. 1 to Contract No. 4600017278 dated 07/19/06 between the below-named Contractor
("Contractor"), City of San Jose, and Pacific Gas and Electric Company ("PG&E"), a California corporation with its headquarters
located at 77 Beale Street, San Francisco, California 94105. Contractor shall perform all Work under this Contract, as amended
by this Change Order, pursuant to and in accordance with the terms and conditions of the Contract.

Contractor’s
Legal Name:

Contractor’s
Address:

City of San Jose

200 East Santa Clara St, 10th Floor
San Jose, CA 95110

This Contract Change Order consists of 5 page(s).
(including attachment pages)

Project Name: Implementing Silicon Valley Energy Watch

Job Location: Various locations within Pacific Gas and Electric Company service territory

CHANGES: The Parties hereby modify the Contract referenced above as follows:
1. Extend the contract completion date from 01~/30/2009 to the earlier of:

a. 12/31/2009, or
b. three (3) months afte’r the effective date of a final decision on 2009-2011 energy efficiency programs, or
c. the last day of the month a new 2009-2011 contract is executed, or
d. termination by either parry’in accordance with contract termination terms.

Note: If terminated in accordance to 4.1, 4.2, or 4.3, Contractor shall complete all administrative tasks and invoicing no later than three (3) months
following termination.

Add new budget for administrative costs (hereafter referenced as "Bridge Funding")f or a new Contract Budget not to exceed (NTE) value of
$657,464.00 (the cumulative PG&E payments for Authorized Work under the original contract, $553,250 plus the Bridge Funding Budget of
$104,214). Contractor is authorized to spend an amount NTE $23,500 a month during the Bridge Funding Period. Any unspent funds in a single
month may not be spent in future months. Partner’s monthly authorized budget may be supplemented on a case-by-base basis with prior
written authorization from the PG&E Program Manager in the event that there are large projects that exceed the program’s monthly budget or
that the Contractor can produce significant additional savings with additional funds.

Note: No unspent funds from the 2006-2008 program cycle shall carry over into the Bridge Funding Period except such funds as are necessary to
prepare final project reports for projects completed prior to December 31, 2008, final program reports and final invoices, as authorized by the PG&E
Program Manager.

3. Amend Specific ConditiOns 3783 (attachment II of original contract) as outlined in Attachment 1 (Attachment 1)

4. Replace existing payment schedule (schedule E) in its entirety with schedule E1 (Attachment 2)
ATTACHMENTS: The following are attached to this Contract Change Order and incorporated herein by .this reference.

Attachment No. 1: Revisions to Specific Conditions
Attachment No. 2: Schedule E1

PRICING CHANGES: Previous Total Contract Value:

Addition or Deduction:

Revised Total Contract Value:

$553,250.00

$104,214.00

$657,464.00

All other terms and conditions of the Contract, as it may have been amended by previous contract Change Order(s), if any,
shall remain the same.
THE PARTIES, BY SIGNATURE OF THEIRAUTHORIZED REPRESENTATIVES, HEREBY AGREE TO THE TERMS
OF THIS CONTRACT CHANGE ORDER.

Signature Signature

[enter Name] Name

Title [enter Title] Title

Date Date

,
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Change Order No. 1

Contract No. 4600017278
Page 2 of 5

PG&E [enter Name] Contractor
Negotiator Representative

Phone [enter #] Phone

Emaih [enter Address] Emaih

Accounting [enter Account # ~r Delete]
Reference

62-4675’ (12-1-08) Sourcing
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Attachment 1, Contract Change Order 1
Contract No. 4600017278

ATTACHMENT 1 - REVISION TO SPECIFIC CONDITIONS
BETWEEN THE CITY OF SAN JOSI~ AND PG&E

Cover Page
Change from Roy Lee to Kerynn Gianotti

Section 5.1 (Page 8) - Attachment II of Specific Conditions is amended to read as follows:
The term of this Contract shall commence on the first date that occurs after the Contract is
executed by both PG&E and the Implementer and shall terminate on December 31, 2009.

Section 7.1.2 (Page 8) - Attachment II of Specific Conditions is amended to read as follows:
Implementer shall develop separate PMPs for each calendar year beginning with execution of the
contract in 2006, and for each of the calendar years 2007, 2008, and 2009, commencing on
January Ist and concluding December 31st. The PMP shall describe how the Implementer plans to
complete all Work for each month of each calendar year.

Section 7.3.6 (Page 13) - Attachment II of Specific Conditions is amended to read as follows:
Task 3 Deliverables: Implementer shall provide PG&E’s Program Manager for review and
approval:
a) Deliverable: Monthly Work Report

Monthly Work Report Due Date: 5th Calendar day of each month for month immediately
prior.

b) Deliverable: A Draft Annual Work Report Out.line~
Draft Annual Work Report Outline Due Date: December 14 of each calendar year

c) Deliverable: A Draft Annual Work Report,
DrafiAnnual Work Report Due Date: January 14 each year for calendar year
immediately prior.

d) Deliverable: A Completed Annual Work Report
Completed Annual Work Report Due Date: March 31 each year for calendar year
immediately prior.

e) Deliverable: A Draft Final Program Report Outline,
Draft Final Program Report Outline,. Due Date: December 14, 2008

f) Deliverable: A Draft Final Program Report,
Draft Final Program Report Due Date: January 14, 2009

g) Deliverable: A Completed Final Program Report.
Completed Final Program Report Due Date: February 15, 2009

(h) Deliverable: Bridge Funding Program Report
Completed Bridge Funding Program Report Due Date: February 15, 2010

Section 7.1.5 (Page 19)- Attachment II of Specific Conditions is amended to read as follows:
Unless this Contract is terminated pursuant to Section 27, Cancellationof Contract, of the
General Conditions, Implementer shall complete all administrative activities by no later than
December 31, 2009, including submission of the Final Report.
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Attachment 1, Contract Change Order 1
Contract No. 4600017278

Section 8.2 (Page 20) -Attachment II of Specific Conditions is amended to read as follows:
Contract Maximum. The Contract maximum is $657,464. This maximum amount shall not be
exceeded without prior written authorization by PG&E in the form of a Contract Change Order
signed by both parties to this Contract. The cumulative total of all costs and expenses incurred
under this Contract shall be applied toward the contract maximum stated above.

Section 20.1 (Page 23) - Attachment II of Specific Conditions is amended to read as follows:
Any written notice, demand or request required or authorized in connection with this
Agreement, shall be deemed properly given if delivered in person or sent by facsimile,
nationally recognized overnight courier, or first class mail, postage prepaid, to the address
specified below, or to another address specified in writing by a Party. Requests for contract
amendments may be sent by e-mail. Notices shall be addressed as follows:

IMPLEMENTER CONTRACT REPRESENTATIVE
Name: City of San Jose-Environmental Services Department
Attention: Mary Tucker
Mailing Address: 200 East Santa Clara St., 10t~ Floor
Street Address: San Jose, CA 95113-1905
Telephone: 408-975-2581
Fax: 408-292-6213
Email: mary.tucker@sanj oseca.gov

PG&E CONTRACT REPRESENTATIVE
Name: PG&E
Attention: Keryrm Gianotti
Mailing Address: P. O. Box 770000, San Francisco, CA 94177
Street Address: 245 Market Street, N6G, San Francisco, CA 94105
Telephone: 415-973-4476
Fax: 415-972-5333
Email: KXGV@pge.com

2 of 2

 

DRAFT--Contact the Office of the City Clerk at (408) 535-1260 or CityClerk@sanjoseca.gov for final document. 



ATTACHMENT E - Payment Schedule

Attachment E 1
2006-2008 Silicon Valley Energy Watch - San Jose

PAYMENT SCHEDULE - MARKETING -AND OUTREACH
Summary of Deliverables and Compensation Schedule

Deliverable Description Deliverable Due Date Payment Payment Budget Order
(2006-2008) (2009) Category Number

7.3.6 MOnthly 5t~ day of each month $500 lump sum T&M Admin
Work per report total
Reports NTE $18,000

7.3.6 Annual Draft annual report $1,000 Lump T&M Admin
Work Report outline: December 14 sum per report

2006, 2007, and 2008 NTE $2,000
Draft Final reports:
January 14, 2007, 2008, "
and 2009. Completed
Annual Report: March
31, 2007, 2008, & 2009

7.3.6 Final Draft outline: December Lump Sum T&M Admin
Program 14, 2008 & 2009 $2,500
Reports Draft Final Report:

January 14, 2009 & 2010;
Final Report February 15,
2009 & 2010

7.1.12 Program
Management

60 days after execution of$2,000-1ump T&M Admin ’

Plan
contract and annually for.sum per each
calendar years 2007, Plan not to
2008, & 2009 exceed $6,000

7.1.12 Program 90 days after execution of $2,000 lump T&M Admin
Marketing contract and annually for sum per each
Plan calendar years 2007, plan not to

2008, & 2009 exceed $6,000
7.5.8 Marketing, Monthly Report by the 5m of T&M, Total NTE $ Marketing

Advertising. each month 183,430
and Outreach
Support and
Coordination
Training and Monthly Report by the 5t~of

7.8.2 Education each month Time and Materials Total Direct
NTE $429,894 Implement

ation
7.11 Program Monthly Report by the 5t~ of

Evaluation each month Time and Materials NTE Direct
$9,640 Implement

ation

TOTAL BUDGET $657,464.00
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